

# PROJECT PLANNING

## Implement Client Script and UI Policy (Incident)

|              | Name          | NM.Id               |
|--------------|---------------|---------------------|
| Team Leader  | Yamuna devi A | asaluau020224128037 |
| Team Members | Kalaiselvi S  | asaluau020224128018 |
|              | Keerthana M   | asaluau020224128020 |
|              | Kavitha V     | asaluau020224128019 |
|              | Mageshwari R  | asaluau020224128021 |

### 1. Project Planning Overview

The project planning phase defines how the Client Script and UI Policy implementation will be carried out on the Service Now Incident form. It identifies the major activities, required resources, development approach, testing activities, and expected deliverables. The main goal of this phase is to organize the project activities in a structured manner so that the implementation can be completed successfully within the planned scope.

### 2. Requirement Analysis and Scope Planning

The first activity is to understand and finalize the requirements of the Incident form. The planning will identify:

- \* Fields that require dynamic behaviour.
- \* Conditions that control field behaviour.
- \* Fields that should become mandatory.
- \* Fields that should become visible or hidden.
- \* Fields that should become read-only.
- \* Client Script events required for the implementation.
- \* UI Policies required for controlling field properties.

The project scope will be limited to the required Incident form configuration without affecting unrelated Service Now modules.

### 3. Resource and Tool Planning

The project requires the Service Now platform and appropriate access to configure the Incident table.

The main resources include:

- \* Service Now Incident Management module.
- \* Incident table and required fields.
- \* Client Script configuration.
- \* UI Policy configuration.
- \* UI Policy Actions.
- \* Service Now user account with appropriate permissions.
- \* Testing environment for validating the configuration.

These resources will be used during the development, testing, and validation stages.

### 4. Development Planning

During the development phase, the planned Client Scripts and UI Policies will be created according to the approved requirements. The development activities include:

1. Identify the required Incident fields.
2. Configure the appropriate Client Script type.
3. Define the required conditions and client-side actions.
4. Create the required UI Policies.
5. Configure UI Policy Actions.
6. Test the dynamic field behaviour during development.
7. Correct configuration issues if identified.

The implementation will follow the defined project design to maintain consistency between the requirements and the actual configuration.

### 5. Testing and Validation Planning

After development, the configured Client Scripts and UI Policies will be tested using different Incident scenarios. Testing will verify:

- \* Whether the Client Script executes correctly.
- \* Whether UI Policy conditions work as expected.
- \* Whether fields become mandatory when required.
- \* Whether fields are displayed or hidden correctly.
- \* Whether read-only behaviour works correctly.
- \* Whether valid Incident records can be submitted.
- \* Whether incomplete information is appropriately handled.

Any issues identified during testing will be corrected before the final validation.

## 6. Deployment and Documentation Planning


Once the configuration has been successfully tested, the final implementation will be reviewed and prepared for completion. The final activities include:

- \* Verify all Client Scripts and UI Policies.
- \* Confirm that the required field behaviour is working.
- \* Perform final testing.
- \* Document the implemented configuration.
- \* Capture required screenshots or evidence.
- \* Complete the project documentation.
- \* Perform final project review.

The final deliverable will be a properly configured Incident form with the required Client Script and UI Policy behaviour.

## 7. Project Schedule

The project will be completed through the following sequence:



Each stage will be completed and reviewed before moving to the next stage. This approach helps ensure that the implementation remains organized and that the final Incident form meets the defined requirements.

## 8. Expected Planning Outcome

The project planning phase will provide a clear roadmap for implementing the Client Script and UI Policy on the Incident form. The planned outcome is to complete the configuration systematically, validate the dynamic field behaviour, resolve any identified issues, and deliver a functional and user-friendly Incident form.